
REVIEW COMMITTEE/CLC PROPOSAL 

REQUEST & RECEIPT OF INITIAL FED FUNDS 

FEDERAL INTEREST DETERMINATION (FID) 

FINALIZE DPR/EA 

EXECUTE FCSA 

MSC APPROVAL OF FID 

FED FUNDS IN PLACE FOR DPR/EA 

PREPARE PLANS AND SPECS (P&S) 

REAL ESTATE ACQUISITION 

BY NFS & ENSURE 

ADD’L FED AND NFS FUNDS 

IN PLACE FOR 

CONSTRUCTION  & 

MONITORING 

CONSTRUCTION 

SECTION 506 PROJECT DEVELOPMENT PROCESS  

COORDINATION 

FED AND NON-FED 

FUNDS IN PLACE FOR 

FEASIBILITY 

COORDINATION 

AFTER INITIAL $100K 

LETTER OF INTENT 

COORDINATION 

LETTER OF REQUEST 
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APPROVAL OF DPR/EA & PROJECT 

PARTNERSHIP AGREEMENT (PPA)  

MONITORING 

PROJECT CLOSEOUT / TURNOVER 

OMRR&R 

APPROVAL TO EXECUTE FEASIBILITY COST 

SHARE AGREEMENT (FCSA)  

INITIATE DRAFT  

DETAILED PROJECT REPORT (DPR) & 

ENVIRONMENTAL ASSSESSMENT (EA) 

EXECUTE PPA & 

SECURE FED AND N-F FUNDING 

AGENCY TECH REVIEW (ATR) 

NEPA PUBLIC REVIEW 

 USACE DIVISION REVIEW (AFB) 

1 MO 

2-6 MO 

2-4 MO 

1-2 MO 

2-4  MO 

1-4 MO 

1-3 MO 

1-3 MO 

1-4 MO 

6-10 MO 

1-5 YR 

2-10 YR 

FED AND NON-FED FUNDS 

IN PLACE FOR DI 

1-2  MO 

1  MO 

1-3 MO 

REVIEW PLAN 
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COMPLETE DRAFT DPR/EA 

1 MO 

2-24 MO 

FEASIBILITY/DESIGN 
RANGE:  24-72 MO 


